



OZAMA FAROOK

ELV / CCTV DRAFTSMAN

ELV SYSTEMS • CCTV SYSTEMS • TECHNICAL DOCUMENTATION
AUTOCAD DRAFTING • MOI-SSD • PROJECT COORDINATION



ID	Task Name	Duration	Start	Finish	Predecessor	Resource Names	3rd Quarter		
							Jun	Jul	Aug
1	Supply of Switch, Servers, Storages & Workstation	6 days	Wed 6/10/26	Wed 6/17/26					
2	Installation of Switch, Servers, Storages & Workstation	9 days	Thu 6/18/26	Tue 6/30/26	1				
3	Cabling Activity	10 days	Wed 7/1/26	Tue 7/14/26	2				
4	Installation and Testing	5 days	Wed 7/15/26	Tue 7/21/26	3				
5	Configuration of VMS Application	18 days	Wed 7/22/26	Fri 8/14/26	4				
6									
7									
8	Total Project Completion	43 days	Wed 6/10/26	Fri 8/7/26					

Project: Time Line Date: Wed 6/10/26	Task	Project Summary	Inactive Summary	Manual Summary	External Milestone	Progress
	Split	External Tasks	Manual Task	Start-only	Progress	Deadline
	Milestone	External Milestone	Duration-only	Finish-only	Deadline	
	Summary	Inactive Milestone	Manual Summary Rollup	External Tasks		